

DREAMZ

You imagine, we deliver.

Business Requirements Document

Dreamz Event Management System (EMS)

Project Title	Dreamz Event Management System (EMS)
Client	Dreamz Sdn. Bhd.
Prepared By	FoundryX Sdn. Bhd.
Prepared On	16 May 2026
Document Version	1.0
Status	Draft for Client Review

CONFIDENTIAL — PREPARED FOR DREAMZ REVIEW & SIGN-OFF

Document Control

This Business Requirements Document (BRD) defines the agreed requirements, proposed solution, delivery timeline and key risks for the Dreamz Event Management System (EMS). It is issued by FoundryX Sdn. Bhd. to Dreamz Sdn. Bhd. for review and formal sign-off. Once signed off, the requirements in this document form the agreed baseline for development; any subsequent change is managed through formal change control.

Version	Date	Author	Description of Change
1.0	16 May 2026	FoundryX	Initial draft issued to Dreamz for review and sign-off.

Table of Contents

If this table appears empty, right-click it in Microsoft Word and choose “Update Field” to generate the contents and page numbers.

1. Executive Summary

Dreamz is an event management company that delivers conferences and events through a full lifecycle of quotation, website build, registration, abstract submission, peer review, payment, scheduling and event-day operations. Dreamz currently runs this lifecycle on a third-party platform referred to as AF, supplemented by spreadsheets, email and a significant amount of manual administration.

While AF covers the basics, it constrains Dreamz in several critical areas. Participants who join multiple events must maintain a separate account for each; the agenda builder is difficult to operate; email and document templates cannot display multi-session schedules; payment status is not clearly surfaced at event-day checkpoints; and routine work — re-opening abstracts for editing, processing email-address changes and manually averaging reviewer scores — still falls on Dreamz staff.

FoundryX has been engaged to design and build a purpose-built Event Management System that replaces AF end-to-end. Beyond Dreamz's internal needs, the EMS is architected as a modular Platform-as-a-Service that can be licensed to other event organisers and extended through an internal App Store rather than custom development. The system is built on reusable core engines for workflow, rules, status and templates, so new functionality is configured rather than coded. Delivery is structured across requirements sign-off, a ten-week development build in seven sprints, two rounds of user acceptance testing, a supervised trial run, and go-live with a four-week hypercare period.

Success depends on fully replacing AF across the lifecycle, creating a unified participant profile that works across all events, delivering a drag-and-drop agenda builder with automatic recalculation, providing configurable templates that render multi-session schedules correctly, measurably reducing Dreamz's manual workload, and building a modular, extensible platform Dreamz can commercialise. This document confirms the complete requirements, proposed solution, delivery timeline and key risks with Dreamz in order to obtain formal sign-off before development begins.

2. Introduction & Background

FoundryX was engaged to scope and deliver a new Event Management System for Dreamz. A joint requirements gathering session was held on 21 April 2026, walking through Dreamz's event delivery process phase by phase to capture pain points and improvement opportunities. This BRD consolidates the outcomes of that session together with the functional and technical specifications developed for each system module.

2.1 Current Event Delivery Process

Dreamz currently delivers events through a sequence of phases. In the Quotation phase, the team engages the client, works through an onboarding checklist, checks domain availability and prepares a quotation. In the Registration phase, participant details are collected and accounts are issued. During Abstract Submission, participants submit their abstracts within a defined window, and during Abstract Review, nominated reviewers grade submissions. The Head of Scientific Committee then makes the final decision on presentation modes. Participants pay by bank transfer, payment gateway or the government e-Perolehan procurement scheme. Dreamz then assigns sessions to venues and timeslots, and on event day crews scan QR codes, validate access, collect any outstanding payment and print badges.

2.2 Drivers for Change

The current platform creates significant constraints that increase cost and administrative burden, with no practical path to extend it without vendor involvement. Dreamz views the EMS as more than an internal tool: by building it on a modular, multi-tenant architecture, Dreamz intends to operate its own events on the platform while also licensing it to other organisers as a commercial product. This BRD reflects both objectives — a system that serves Dreamz's operations and a product Dreamz can sell.

3. Project Objectives

The project will deliver a system that meets the following objectives:

- Replace the existing AF platform with a purpose-built system covering the entire event lifecycle.
- Consolidate participant profiles so each participant has one master profile and a single login across all events.
- Implement a two-tier validity model — system validity for subscription-level access and event validity for historical, read-only access.
- Automate repetitive administrative tasks, including email-address changes, abstract re-opening and reviewer score averaging.
- Deliver an intuitive drag-and-drop agenda builder that automatically recalculates dependent sessions when delays occur.
- Provide a fully configurable template engine for emails, badges, tickets, invoices and certificates, including correct rendering of multi-timeslot schedules.
- Build the platform on reusable Workflow, Rule, Status and Template engines so future behaviour is configured rather than coded.
- Architect the system as a modular Platform-as-a-Service with an internal App Store, enabling Dreamz to license it to other organisers.
- Deliver the build within a compressed ten-week development schedule using FoundryX's AI-accelerated, test-driven approach.

4. Project Scope

4.1 In Scope

The project covers eight capability clusters, delivered across seven development sprints:

- Cluster A — Core Platform & Configuration: master data, the Workflow, Rule and Status engines, the Template Engine, and the internal App Store.
- Cluster B — CRM, Event Setup & Quotation: lead and client management, event setup from templates, quotation management, domain checks and document management.
- Cluster C — Website Builder & Subdomain Publishing: the drag-and-drop website builder and subdomain hosting.
- Cluster D — Registration & User Portal: unified profiles, authentication, self-serve and bulk registration, and ticket transfer.
- Cluster E — Abstract Submission & Review: dynamic submission forms, reviewer allocation, review execution and final decisions.
- Cluster F — E-Commerce, Invoicing & Payment: invoicing, payment gateway integration, e-Perolehan document workflow and post-payment automation.
- Cluster G — Agenda Builder & Real-Time Scheduling: the interactive agenda builder, session dependencies and the real-time agenda.
- Cluster H — Event Day Operations: QR checkpoint validation, badge printing and automated event reminders.

4.2 Out of Scope

The following items are explicitly excluded from this phase and recorded as potential future enhancements:

- The participant-to-participant meetings-matching feature.
- Native mobile applications; the platform is delivered as a responsive web application.
- Procurement of physical event-day hardware such as badge printers, scanning devices and registration laptops.
- Direct API integration with the e-Perolehan portal; e-Perolehan is supported as a document-based workflow.
- Migration of the full historical AF dataset; migration is limited to the dataset agreed during go-live preparation.
- Development of third-party App Store modules; the App Store framework is in scope, but the initial extension modules are not.

5. Solution Approach & Platform Architecture

5.1 Engine-Based Architecture

The EMS is built on four configurable core engines. The Workflow Engine chains triggers to actions and supports scheduled jobs — for example, a successful payment triggering an eligibility update and a receipt email. The Rule Engine evaluates configurable conditional logic and is reused wherever the system must make a decision, such as which reviewer should receive a submission or whether a checkpoint may be passed. The Status & State Machine Engine drives the lifecycle of every record through configurable statuses and permitted transitions, and powers the drag-and-drop Kanban boards. The Template Engine renders all participant-facing communications and documents from configurable templates with merge variables, and is explicitly designed to render a participant's full multi-session schedule.

Because nearly every feature is a configured application of these engines, new behaviour can be added through configuration rather than code. This is what makes the platform extensible and commercially viable.

5.2 Modular App Store

The platform includes an internal App Store through which operators can install, activate, deactivate or upgrade modules without downtime. This gives Dreamz a governed way to extend the system and to package and market the EMS as a Platform-as-a-Service.

6. List of Requirements

The table below lists all 30 requirements, grouped into the eight capability clusters. Each requirement records its business objective, the solution component that delivers it, and the acceptance criteria by which it will be verified during user acceptance testing.

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
Cluster A — Core Platform & Configuration				
R1	Configurable Master Data & System Settings Administrators manage system-wide reference data and settings — SMTP profiles, project types, statuses, categories and currencies — without vendor involvement.	Remove vendor dependency for routine configuration and let Dreamz self-administer the platform.	Master Data module; encrypted settings store; dynamic SMTP configuration.	An administrator can create and edit project types, statuses and SMTP profiles, and changes apply system-wide without a redeployment.
R2	Workflow, Rule & Status Automation Engines Three reusable engines: a Workflow Engine for trigger-to-action chains and scheduled jobs, a Rule Engine for configurable conditional logic, and a Status & State Machine Engine for entity lifecycles, permitted transitions and Kanban boards.	Allow new behaviour to be configured rather than coded, and underpin every automated capability in the platform.	Workflow Engine; Rule Engine; Status & State Machine Engine.	A workflow fires its actions on a defined trigger; a rule evaluates conditions correctly; a status transition follows only permitted paths and triggers downstream workflows.
R3	Template Engine Unified rendering of emails, badges, tickets, invoices and certificates from configurable templates with merge variables and nested blocks, including a participant's full multi-timeslot schedule.	Deliver consistent, branded communications and resolve AF's inability to display multi-session schedules.	Template Engine; HTML, PDF and image renderers.	A template renders correctly with injected variables, and a participant's complete multi-session schedule renders correctly in emails and on documents.
R4	Internal App Store & Module Manager Operators install, activate, deactivate or upgrade functional modules without downtime; module routes and endpoints toggle cleanly.	Provide governed extensibility and position the EMS as a commercial Platform-as-a-Service.	App Store; Module Manager.	A module can be installed and activated or deactivated without downtime, and its UI routes and endpoints appear or disappear accordingly.
Cluster B — CRM, Event Setup & Quotation				

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
R5	Lead & Client Management A guided wizard captures leads and converts them to clients, with inline quick-create of a client without losing wizard progress.	Give Dreamz a structured sales funnel and faster client onboarding.	CRM module; multi-step wizard.	A lead can be captured and converted to a client, and a client can be quick-created inline part-way through the wizard.
R6	Event Setup from Templates Creating an event from a Project Type automatically generates the onboarding checklist and task list, managed on a Kanban board.	Standardise and accelerate event onboarding.	Project module; Status Engine Kanban boards.	Selecting a project type generates the configured checklist and tasks, and tasks can be moved across Kanban columns.
R7	Quotation Management Quotations are generated against an event with full revision history — each change cloned as a new revision — and supporting documents can be attached.	Provide auditable quoting that preserves the full revision lineage.	Quotation module.	A quotation can be revised to produce a new revision while prior versions remain viewable, and documents can be attached.
R8	Domain Availability Check A built-in DNS checker verifies domain and subdomain availability during event setup.	Avoid domain clashes and streamline website setup.	DNS checker service.	Entering a domain returns an accurate available or unavailable result.
R9	Resource & Document Management A central repository stores event documents and resources with access levels and expiring share links.	Replace ad-hoc file sharing with a controlled, auditable repository.	Document Management module.	A document can be uploaded, shared with an access level, and accessed through a generated expiring link.
Cluster C — Website Builder & Subdomain Publishing				
R10	Drag-and-Drop Website Builder A no-code CMS assembles event websites from pre-built blocks (registration, agenda, speakers, tickets), supports low-code HTML/CSS embeds and custom component uploads, and can scaffold an initial layout from the event brief using AI.	Enable Dreamz to build event websites without developer involvement.	CMS / Website Builder; AI layout scaffolding.	A site can be assembled from blocks, AI generates an initial layout from event details, and custom HTML or components can be added.
R11	Subdomain Publishing & Hosting Published sites are served on their own subdomains via wildcard DNS and a reverse proxy that renders CMS content dynamically.	Make new event websites go live instantly without separate builds or deployments.	Wildcard DNS; reverse proxy; dynamic renderer.	Publishing an event site makes it reachable on its dedicated subdomain immediately.

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
Cluster D — Registration & User Portal				
R12	Unified User Profile & Validity Each participant has one master profile and a single login across all events; system validity gates platform access while event validity restricts past events to read-only; users can be tagged for display on event websites.	Eliminate duplicate accounts and control access cleanly across events.	Identity module; system and event validity tiers.	One login works across multiple events, an expired event becomes read-only, and system validity correctly gates platform access.
R13	Authentication & Account Management Self-serve account activation via an emailed token, time-limited password reset, and email-address change verified through the existing email; company email changes revoke prior access.	Remove the manual support burden while keeping accounts secure.	Authentication module.	Activation, password-reset and email-change flows work end-to-end, and an email change is confirmed via a link sent to the old email.
R14	Self-Serve (Ala Carte) Registration & E-Commerce Participants select tickets and add-ons with date-bounded pricing (early-bird, regular, on-site), complete standard and dynamic fields, and have an account auto-created with confirmation emails sent.	Enable self-service signup and online sales without staff intervention.	Registration & e-commerce module.	Only currently-valid products are shown, and submitting a registration creates an account and sends activation and confirmation emails.
R15	Bulk Registration via Excel Upload Administrators and sponsors register groups by uploading an Excel file; accounts are created automatically with a combined activation and password-setup email.	Process sponsor and procurement participant lists efficiently.	Bulk registration module.	A valid Excel upload creates accounts and issues activation emails, while invalid rows are reported back.
R16	Ticket Transfer & Nomination The financial purchaser is separated from the attendee; the purchaser can nominate or swap the attendee without affecting the invoice, and a nominated ticket cannot be re-transferred.	Allow attendees to be reassigned without finance rework.	Registration module.	A purchaser can nominate or swap an attendee, the invoice remains with the purchaser, and a nominated ticket cannot be passed on again.
Cluster E — Abstract Submission & Review				

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
R17	Dynamic Abstract Submission Forms A drag-and-drop form builder defines a JSON-schema submission form per event; submitters save drafts, submit within a window, and edit directly during the review window with version tracking.	Collect exactly what each event needs and remove manual requests to re-open abstracts.	Form builder; Abstract Submission module.	A custom form can be built and submitted, and a submission can be edited during the review window with the new version tracked.
R18	Reviewer Nomination & Rule-Based Allocation The client nominates reviewers by category; reviewers are invited by email and their account is auto-created on acceptance; the Rule Engine routes submissions to eligible reviewers until the required review count is met.	Automate reviewer onboarding and ensure fair, rule-based allocation.	Rule Engine; Review module.	Accepting an invitation creates a reviewer account, and submissions are allocated to eligible reviewers according to the configured rules.
R19	Review Execution, Reminders & Escalation Reviewers score through a configurable form with read-only access to the submission within a defined window; reminders are sent on schedule, and overdue reviews are escalated or reallocated automatically.	Keep the review process on schedule without manual chasing.	Review module; Workflow Engine.	Reviewers can score within the window, reminders are sent on schedule, and overdue reviews escalate or reallocate automatically.
R20	Final Decision, Appeals & Waiting List The system calculates average marks automatically; the Head of Scientific Committee sets the final presentation mode; participants are notified to accept, appeal, or join a waiting list for swaps.	Remove manual scoring and provide a structured decision and appeals process.	Review & Decision module.	Average marks are computed automatically, committee decisions notify participants, and appeals and a waiting list are supported.
Cluster F — E-Commerce, Invoicing & Payment				
R21	Invoicing & PDF Generation Invoices are generated directly from tickets and products without a separate sales order, rendered as styled PDFs via the Template Engine, with attachable supporting documents.	Provide streamlined, branded invoicing suitable for finance and e-Perolehan submissions.	Invoicing module; Template Engine.	An invoice can be generated from a ticket and exported as a styled PDF with supporting documents attached.

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
R22	Payment Gateway Integration & e-Perolehan Each event configures its own payment gateway (Stripe, iPay88 or others) with encrypted credentials and connection testing; e-Perolehan is handled as a purchase-order document workflow; all requests and webhooks are logged.	Provide flexible, fully auditable payment handling.	Payment adapter; gateway integrations; integration logging.	A configured gateway processes a payment, a connection test runs, an e-Perolehan PO upload is recorded, and all transactions are logged.
R23	Post-Payment Automation A successful payment webhook marks the invoice paid and triggers status updates; the final 'Active' eligibility step requires manual verification before confirmation emails, QR codes and reminders are issued.	Automate fulfilment while retaining a manual eligibility checkpoint.	Workflow Engine.	A successful payment marks the invoice paid, and after manual verification the participant becomes Active and receives a QR code and confirmation.
Cluster G — Agenda Builder & Real-Time Scheduling				
R24	Interactive Agenda Builder A drag-and-drop calendar creates venues and master slots with nested sub-slots and assigns approved participants, with clear assigned/unassigned visibility and support for multiple venues within one slot.	Replace AF's difficult agenda builder with an intuitive scheduling tool.	Agenda Builder module.	Venues and nested slots can be created, participants are placed by drag-and-drop, and unassigned participants remain clearly visible.
R25	Session Dependencies & Delay Recalculation Sessions can be linked with finish-to-start dependencies; when one session runs late, the delay cascades automatically through dependent sessions and affected presenters and participants are notified.	Keep the schedule accurate during live changes without manual recalculation.	Agenda Builder module; Workflow Engine.	Linking sessions and delaying one cascades new times to dependent sessions and notifies everyone affected.
R26	Real-Time Agenda on Event Website The event website agenda updates live without a page refresh, departure-board style, and logged-in participants see their personalised schedule in real time.	Give attendees accurate, live schedule information.	Real-time synchronisation service (WebSocket).	A schedule change appears on the event website without the visitor refreshing the page.

ID	Requirement	Business Objective	Solution Component	Acceptance Criteria
R27	Speaker Slot Confirmation A timeslot is confirmed only after validation — payment confirms an oral presenter's slot, while speakers receive a proposal they can accept or counter.	Ensure the published agenda reflects only confirmed slots.	Agenda Builder module.	An unvalidated slot stays unconfirmed, and payment or speaker acceptance confirms it.
Cluster H — Event Day Operations				
R28	QR Checkpoint Validation & On-the-Spot Payment Crews scan participant QR codes to validate segment eligibility, payment status and prior scans; every scan is logged, and a failed unpaid scan shows the reason with a direct link to the invoice for on-site payment and immediate revalidation.	Provide reliable access control and recover unpaid registrations on site.	Checkpoint module.	A valid code passes, an unpaid code is denied with a reason and an invoice link, and paying on-site revalidates the code.
R29	Badge Printing After a successful check-in, badges print silently through a local print daemon without browser dialogs, and printer readiness can be tested in advance.	Deliver fast, reliable on-site badge issuance.	Badge module; local print service.	A successful check-in prints a badge without a browser dialog, and a printer test confirms readiness.
R30	Automated Event Reminders Time-based workflows send scheduled communications — for example a 24-hour pre-event reminder and presenter reminders shortly before sessions — using configurable templates.	Ensure timely communication to the right people without manual effort.	Workflow Engine; Template Engine.	Configured reminders are sent at the scheduled time to the correct recipients.

7. Solution Detail by Requirement

This section provides a business-level narrative for each cluster, explaining how the requirements work together to address Dreamz's needs.

7.1 Cluster A — Core Platform & Configuration

Cluster A delivers the foundation on which every other capability is built. The Workflow Engine automates trigger-and-action sequences and time-based jobs; the Rule Engine evaluates configurable conditions wherever the system must make a decision; the Status & State Machine Engine drives the lifecycle of every record and powers the Kanban boards; and the Template Engine renders all communications and documents, including the multi-session schedules that AF cannot produce.

Configuration that previously required vendor involvement — SMTP settings, status definitions, project types — is now stored as master data managed by administrators. The internal App Store lets operators package capabilities as modules they can install, activate or deactivate without downtime, giving Dreamz a governed way to extend the platform and to market it as a Platform-as-a-Service.

7.2 Cluster B — CRM, Event Setup & Quotation

Cluster B covers the pre-event commercial process. A guided wizard captures leads and clients, with inline quick-create so salespeople do not lose progress. Creating an event from a Project Type automatically generates the right onboarding checklist and task list, which teams work through on a Kanban board. Quotations are fully versioned and tied to the event, each revision preserved for audit, and supporting documents can be attached. A built-in DNS checker confirms domain availability during setup, and a central document repository replaces ad-hoc file sharing.

7.3 Cluster C — Website Builder & Subdomain Publishing

Cluster C lets Dreamz build event websites without developer involvement. The drag-and-drop builder assembles sites from reusable no-code blocks, supports low-code HTML and CSS embeds and custom component uploads, and can generate an initial layout from the event brief using AI. Published sites run on their own subdomains through wildcard DNS and a reverse proxy that renders content dynamically, so new event websites go live instantly without separate builds or deployments.

7.4 Cluster D — Registration & User Portal

Cluster D consolidates the participant experience. Each participant has one master profile and a single login that works across every event, while their relationship to each event is tracked independently. Two validity tiers control access: system validity governs subscription-level platform access, and event validity restricts past events to read-only mode.

Registration supports both self-serve and bulk paths. The self-serve flow shows only currently available tickets and add-ons and lets participants sign up with just an email and name, completing details later. Bulk uploads via Excel handle sponsor and procurement lists, auto-creating accounts and sending a combined activation and password-setup email. Account management — activation, password reset and email change — is fully self-service, with email changes verified through the

existing email to prevent unauthorised access. The system also separates the financial purchaser from the attendee, so registrations can be reassigned without affecting the original invoice.

7.5 Cluster E — Abstract Submission & Review

Cluster E digitises the abstract lifecycle. A drag-and-drop form builder lets each event collect exactly what it needs. Submitters can save drafts and edit their submissions during the review window, with the system tracking each new version so reviewers always see the current content — replacing today's manual coordination. Reviewer recruitment is automated through email invitations that trigger account creation on acceptance, and the Rule Engine routes submissions to eligible reviewers by category until the required review count is met. The system sends reminders, escalates and reallocates overdue reviews, and calculates average scores automatically to support the Head of Scientific Committee's decisions. Participants are notified of outcomes and can accept, appeal or join a waiting list.

7.6 Cluster F — E-Commerce, Invoicing & Payment

Cluster F handles the financial process. Invoices are generated directly from tickets and products as styled PDFs through the Template Engine, with supporting documents such as certificates attachable for e-Perolehan submissions. Each event configures its own payment gateway — Stripe, iPay88 or another — with encrypted credentials and connection testing, while e-Perolehan is handled as a purchase-order document workflow. Every transaction and webhook is logged for a complete audit trail, and a successful payment automatically updates the invoice status, with a final manual verification step before the participant is marked Active.

7.7 Cluster G — Agenda Builder & Real-Time Scheduling

Cluster G addresses one of Dreamz's most significant pain points. A drag-and-drop calendar lets Dreamz create venues and master slots with nested sub-slots and assign approved participants visually, with clear visibility of who remains unassigned and support for multiple venues within one slot. Sessions can be linked with finish-to-start dependencies, and if a session runs late the delay cascades automatically through dependent sessions while affected presenters and participants are notified immediately. The event website's agenda updates live without a page refresh, and logged-in participants see their personal schedule in real time. A slot is confirmed only once validated — through payment for oral presenters or through speaker acceptance.

7.8 Cluster H — Event Day Operations

Cluster H covers the event itself. Crews scan participant QR codes at checkpoints to validate segment eligibility, payment status and prior scans, with every scan logged. When payment is missing, the system clearly flags the reason and provides a direct link to the participant's invoice so the crew can collect payment on the spot and immediately revalidate the code. After a successful check-in, badges print silently through a local print service without browser dialogs, and time-based workflows send event reminders ahead of the event and presenter reminders shortly before sessions.

8. As-Is vs To-Be Analysis

This section contrasts how Dreamz operates today with how the EMS will operate, across the areas where the new system delivers the most significant change.

8.1 Participant Accounts

As-Is — Current Process	To-Be — Proposed EMS
1. A participant attending multiple events maintains a separate account for each. 2. Profile details are re-entered for every event. 3. There is no single login or unified participation history.	1. One master profile and a single login work across all events. 2. System validity governs platform access; event validity locks past events to read-only. 3. Participants can be tagged for display on event websites.

8.2 Event Website Build

As-Is — Current Process	To-Be — Proposed EMS
1. Event websites are built largely manually, often needing developer involvement. 2. Domain availability is checked outside the system. 3. Going live requires a separate build and deployment.	1. A drag-and-drop builder assembles sites from blocks, with AI scaffolding an initial layout. 2. A built-in DNS checker verifies domains during setup. 3. Sites publish instantly on their own subdomain.

8.3 Self-Serve Registration

As-Is — Current Process	To-Be — Proposed EMS
1. Registration requires full participant details up front. 2. Expired ticket types may still be visible. 3. Account and confirmation handling is partly manual.	1. Participants register with just email and name; details are completed later. 2. Only tickets and add-ons valid for the current date are shown. 3. Activation and confirmation emails are issued automatically.

8.4 Bulk & Finance Registration

As-Is — Current Process	To-Be — Proposed EMS
1. Sponsor and purchase-order registrations are processed manually.	1. Finance teams and sponsors upload a participant list once via Excel.

2. Accounts are created one at a time.
3. Activation communication is handled ad hoc.

2. Accounts are created automatically in a single batch.
3. A combined activation and password-setup email is sent.

8.5 Email Address Change

As-Is — Current Process

1. Participants ask Dreamz support to change their email address.
2. The change is applied manually by staff.
3. Verification of the request is informal.

To-Be — Proposed EMS

1. Participants change their own email address in the portal.
2. A verification link is sent to the existing email to prevent account hijacking.
3. Company email changes revoke prior access.

8.6 Abstract Submission & Editing

As-Is — Current Process

1. Editing a submitted abstract requires an administrator to re-open it.
2. Changes are coordinated by email.
3. Reviewers may not see what changed.

To-Be — Proposed EMS

1. Submitters edit their abstract directly within the review window.
2. The system tracks each new version.
3. Reviewers always see the current version.

8.7 Reviewer Onboarding & Allocation

As-Is — Current Process

1. Reviewer accounts are created manually.
2. Submissions are matched to reviewers manually.
3. Allocation effort grows with submission volume.

To-Be — Proposed EMS

1. Accepting an email invitation auto-creates the reviewer account.
2. The Rule Engine routes submissions to eligible reviewers by category.
3. Allocation continues automatically until the required review count is met.

8.8 Score Consolidation & Final Decision

As-Is — Current Process

1. Reviewer scores are compiled manually in spreadsheets.
2. Average marks are calculated by hand.
3. Results are passed to leadership informally.

To-Be — Proposed EMS

1. Average marks are calculated automatically.
2. Ranked results are presented to the Head of Scientific Committee.
3. Decisions, appeals and a waiting list are managed within the system.

8.9 Invoicing & Payment

As-Is — Current Process	To-Be — Proposed EMS
1. Invoice formatting varies by payment method. 2. Supporting documents are sent separately. 3. Payment status is reconciled manually.	1. Invoices render as consistent, branded PDFs through the Template Engine. 2. Certificates and documents attach directly to the invoice. 3. Each event configures its own gateway; webhooks update status automatically with full logging.

8.10 Agenda Building

As-Is — Current Process	To-Be — Proposed EMS
1. The current agenda builder is difficult to operate. 2. Slot assignments are hard to visualise. 3. Unassigned participants are easy to overlook.	1. A drag-and-drop calendar manages venues and nested slots. 2. Participants are dragged directly into slots. 3. Assigned and unassigned participants are clearly visible.

8.11 Session Delays

As-Is — Current Process	To-Be — Proposed EMS
1. Schedule changes are updated manually. 2. Dependent sessions are recalculated by hand. 3. Affected presenters are contacted individually.	1. Finish-to-start dependencies link related sessions. 2. A delay cascades automatically through all dependent sessions. 3. Affected presenters and participants are notified instantly.

8.12 Templates & Multi-Session Display

As-Is — Current Process	To-Be — Proposed EMS
1. Templates cannot render a multi-session schedule. 2. Template changes require vendor involvement. 3. Communications are inconsistent.	1. The Template Engine renders a participant's full multi-session schedule. 2. Administrators edit templates themselves. 3. Emails, tickets and badges are consistent and branded.

8.13 Checkpoint Validation & Payment

As-Is — Current Process	To-Be — Proposed EMS
-------------------------	----------------------

1. Payment status at checkpoints is unclear.
2. Crews cannot easily resolve unpaid cases on the spot.
3. Scans are not consistently logged.

1. Each scan validates eligibility, payment status and prior scans.
2. A failed scan shows the reason and a direct invoice link for on-site payment.
3. Every scan is logged for audit.

8.14 Badge Printing

As-Is — Current Process

1. Badge printing relies on the browser print dialog.
2. Driver and printer behaviour varies by venue.
3. Printing is slow at peak check-in.

To-Be — Proposed EMS

1. Badges print silently through a local print service.
2. The service works across common printer brands.
3. A printer test confirms readiness before the event.

9. Project Implementation Timeline

The project runs from kick-off in April 2026 to go-live in September 2026, followed by a four-week hypercare period and project closure. The ten-week development build is delivered in seven sprints, with the foundational engines sequenced first because all other modules depend on them.

Phase / Task	Responsible	Mode	Start	End	Duration
Project Initiation					
Project Kick-off	Dreamz & FoundryX	On-site	7 Apr 2026	7 Apr 2026	1 day
Requirements Gathering Session	Dreamz & FoundryX	On-site	21 Apr 2026	21 Apr 2026	1 day
Planning					
Business Requirements Document Drafting	FoundryX	Remote	5 May 2026	16 May 2026	2 weeks
BRD Review & Sign-Off	Dreamz	Remote	19 May 2026	30 May 2026	2 weeks
Development — 10 Weeks, 7 Sprints					
Sprint 1 — Core System, Database & Engines	FoundryX	Remote	1 Jun 2026	12 Jun 2026	2 weeks
Sprint 2a — CRM, Project Management & App Store	FoundryX	Remote	15 Jun 2026	19 Jun 2026	1 week
Sprint 2b — Website Builder & Subdomain Publishing	FoundryX	Remote	22 Jun 2026	3 Jul 2026	2 weeks
Sprint 3 — Registration & User Portal	FoundryX	Remote	6 Jul 2026	10 Jul 2026	1 week
Sprint 4 — Abstract Submission & Review	FoundryX	Remote	13 Jul 2026	17 Jul 2026	1 week
Sprint 5 — E-Commerce, Invoicing & Payment	FoundryX	Remote	20 Jul 2026	24 Jul 2026	1 week
Sprint 6 — Agenda Builder & Real-Time Scheduling	FoundryX	Remote	27 Jul 2026	31 Jul 2026	1 week
Sprint 7 — Event Day Operations	FoundryX	Remote	3 Aug 2026	7 Aug 2026	1 week
Testing					
Internal QA & End-to-End Testing	FoundryX	Remote	10 Aug 2026	14 Aug 2026	1 week
User Acceptance Testing — Round 1	Dreamz	Remote	17 Aug 2026	21 Aug 2026	1 week

Phase / Task	Responsible	Mode	Start	End	Duration
Defect Fixes & UAT Round 2 + Sign-Off	Dreamz & FoundryX	Remote	24 Aug 2026	28 Aug 2026	1 week
Trial Run					
Supervised Trial Run	Dreamz & FoundryX	Remote	31 Aug 2026	11 Sep 2026	2 weeks
Deployment					
Data Migration	FoundryX	Remote	14 Sep 2026	18 Sep 2026	1 week
Go-Live	Dreamz & FoundryX	Remote	21 Sep 2026	21 Sep 2026	1 day
Hypercare Support	FoundryX	Remote	21 Sep 2026	16 Oct 2026	4 weeks
Closure					
Project Post-Mortem & Handover	Dreamz & FoundryX	Remote	19 Oct 2026	23 Oct 2026	1 week

10. Risk Register

The following risks have been identified, with mitigation and contingency measures for each. The Score column reflects the combined probability and impact: Critical, High, Medium or Low.

Risk Description	Root Cause	Prob.	Impact	Score	Mitigation	Contingency	Owner
R1. The compressed ten-week development window leaves little slack to absorb unforeseen issues.	A fixed go-live target and broad scope, with potential feature creep and late requirement changes.	High	High	Critical	Freeze scope at BRD sign-off; route all changes through formal change control; deliver in sprints with demos at each close.	Reprioritise to a minimum viable launch and defer lower-priority features to a fast-follow release.	FoundryX Project Lead
R2. The foundational engines may prove more complex than estimated.	The Workflow, Rule, Status and real-time engines underpin every module, so any shortfall cascades downstream.	Medium	High	High	Dedicate Sprint 1 to the engines; use proven libraries; conduct independent code review against the specification.	Extend Sprint 1 using the schedule buffer and simplify the first release.	FoundryX Technical Lead
R3. Silent badge printing may behave inconsistently across venues.	Browsers block silent printing, and printer drivers and network conditions vary by venue.	Medium	Medium	Medium	Standardise a tested local print service; provide a printer readiness test and a pre-event setup checklist.	Fall back to standard browser-based printing on site.	FoundryX Technical Lead
R4. Payment gateway and e-Perolehan readiness depends on external parties.	Third-party onboarding, sandbox availability and the manual government PO process are outside FoundryX control.	Medium	Medium	Medium	Use a configurable gateway adapter; add connection testing and integration logging; treat e-Perolehan as a document workflow.	Launch with one verified gateway and add others after go-live.	FoundryX Project Lead
R5. Migrating data from the legacy AF platform may be difficult.	The export quality and format from AF are not yet known.	Medium	Medium	Medium	Agree the migration dataset early and run a trial migration during the trial-run phase.	Run AF and the EMS in parallel for in-flight events and migrate new data forward only.	FoundryX Technical Lead / Dreamz

Risk Description	Root Cause	Prob.	Impact	Score	Mitigation	Contingency	Owner
R6. Subdomain hosting infrastructure may delay website publishing.	Wildcard DNS, SSL certificates and the reverse proxy must all be configured correctly together.	Low	Medium	Medium	Set up and validate the publishing infrastructure early in development.	Use a temporary path-based publishing fallback until the infrastructure is ready.	FoundryX Technical Lead
R7. UAT and sign-off may slip due to stakeholder availability.	Dreamz stakeholders have competing operational commitments during the review period.	Medium	Medium	Medium	Set fixed UAT windows; prepare UAT scripts and sample data in advance; assign a named UAT owner.	Use the schedule buffer and focus on critical-path test cases first.	Dreamz Project Sponsor

11. Assumptions, Dependencies & Constraints

Delivery of this project is based on the following assumptions, dependencies and constraints:

- Dreamz will provide timely access to the current AF platform, along with sample templates and documents needed for configuration and migration.
- Dreamz will nominate a Project Sponsor and a UAT owner who can provide feedback and sign-off on schedule.
- Scope is frozen at BRD sign-off; any subsequent change is handled through formal change control and may affect timeline and cost.
- Hosting, infrastructure, domains, DNS and payment gateway accounts are provided or funded by Dreamz unless otherwise agreed; FoundryX will advise on selection and configuration.
- e-Perolehan is supported as a document-based workflow of purchase-order upload and manual verification; no direct API integration with the e-Perolehan portal is included.
- Physical event-day hardware — badge printers, scanning devices, registration laptops and on-site connectivity — is provided by Dreamz; FoundryX will specify compatible equipment.
- Historical data migration from AF is limited to the dataset agreed during go-live preparation.
- The compressed ten-week development schedule assumes no major change in requirements after sign-off and timely UAT participation by Dreamz.
- The meetings-matching feature and native mobile applications are excluded from this phase and recorded as future enhancements.

12. Conclusion & Key Deliverables

The Dreamz Event Management System replaces the current AF platform with a purpose-built, modular system that serves Dreamz's own events and can be commercialised as a Platform-as-a-Service. The key deliverables of the project are:

- A modular EMS built on four reusable engines — Workflow, Rule, Status and Template — that shift behaviour from code to configuration.
- A unified participant profile with a single login and a two-tier validity model across all events.
- A drag-and-drop website builder with AI-assisted scaffolding and instant subdomain publishing.
- Self-serve and bulk registration with date-bounded e-commerce and automated account creation.
- A dynamic abstract submission and review system with rule-based reviewer allocation, automated reminders, escalation and automatic score consolidation.
- An interactive agenda builder with automatic delay recalculation and a real-time agenda on the event website.
- Event-day QR checkpoint validation with on-the-spot payment resolution and silent badge printing.
- Configurable invoicing with multi-gateway payment support and an e-Perolehan document workflow.
- An internal App Store that positions the EMS as a commercial Platform-as-a-Service offering.

FoundryX recommends that Dreamz review this document, confirm that it accurately reflects the agreed requirements, and provide sign-off so that development can begin against a stable baseline.

13. Approval & Sign-Off

By signing below, both parties confirm that the requirements, proposed solution, delivery timeline and risks set out in this document are understood and agreed, and that this document forms the agreed baseline for development. Any subsequent change to scope will be managed through formal change control.

For and on behalf of Dreamz Sdn. Bhd.

Name	Designation	Signature	Date
	Project Sponsor		

For and on behalf of FoundryX Sdn. Bhd.

Name	Designation	Signature	Date
	Project Lead		